

EX-1 Estimation of project cost and control activity using open-source tools.**Aim**


To create a project schedule in **ProjectLibre** by defining tasks, assigning resources, setting task dependencies, and calculating the cost.


Algorithm

1. Open ProjectLibre and create a new project.
2. Enter the project tasks and durations.
3. Set task dependencies (predecessors).
4. Add project resources and assign them to tasks.
5. Enter resource rates to calculate project cost.
6. Generate the Gantt Chart and Network Diagram.
7. Save the project.

Procedure:

1. Launch **ProjectLibre** and create a new project.
2. Add the required tasks with their durations.
3. Define predecessor relationships between tasks.
4. Create resources, assign them to the tasks, and specify their cost rates.
5. Check the calculated project cost in the project reports/resource usage view.
6. Save the project file.

OUTPUT:



RESULT :

Successfully created a project schedule in ProjectLibre by defining tasks, assigning resources, establishing task dependencies, and calculating the overall project cost, resulting in an organized and efficiently planned project timeline.

PP