

NAME: B DINESH

REGISTER NO: 231401025

Ex.No:6

Application of Scrum practices in the project

Aim:

To apply Scrum methodology practices by assigning sprints and tasks and create efficient project management techniques for Automated Form-Filling System.

Procedure:

1. In Mendix, create a new project and invite your team members to join. Assign a project manager and set up project parameters, such as start and end dates, and any relevant deadlines.
2. Determine the sprint duration based on the project's scope and complexity. A typical sprint lasts two to four weeks, but the duration can vary based on the project requirements.
3. The product backlog is a list of all the features, functionalities, and tasks that need to be completed in the project. Create the product backlog in Mendix and prioritize the items based on their importance and urgency.
4. Determine the sprint duration based on the project's scope and complexity. A typical sprint lasts two to four weeks, but the duration can vary based on the project requirements.
5. The product backlog is a list of all the features, functionalities, and tasks that need to be completed in the project. Create the product backlog in Mendix and prioritize the items based on their importance and urgency.
6. Hold daily stand-up meetings to review progress and identify any obstacles or issues that need to be addressed. Use Mendix collaboration tools, such as group chat and video conferencing, to conduct the meetings.
7. At the end of the sprint, conduct a sprint review meeting to demonstrate the completed work and gather feedback from stakeholders. Use Mendix document sharing and presentation features to showcase the completed work.

- After the sprint review, hold a sprint retrospective meeting to review the process and identify ways to improve for the next sprint. Use Mendix project management and reporting tools to generate reports and track progress.

Output:

Create a new app
Start building your idea with Mendix. Choose a template or start from scratch.

Blank App Start from scratch

Responsive Web App Web and mobile

Data Hub Pre-built services

Marketplace App Accelerate your development

App name: Automated_Form_Filling

Description (optional): A low-code application to demonstrate automated form filling.

Invite team members

Add people to your app by entering their email addresses and assigning a role.

Email addresses: kavya@example.com, ramesh@example.com

Role: Developer

Message (optional): You are invited to join the Automated_Form_Filling project.

Team

Name	Email	Role	Status	Actions
PB Poopitha B	poopitha@example.com	Developer	Active	
SV Swathi V	swathi@example.com	Business Engineer	Active	
AR Arjun R	arjun@example.com	Tester	Active	

Sprints
Plan and manage sprints to organize your team's work.

Active Upcoming Completed All

Sprint 1 Active
Sep 09, 2025 – Sep 22, 2025
2 of 4 stories

Sprint 2 Upcoming
Sep 23, 2025 – Oct 06, 2025
0 of 5 stories

Sprint 0 Completed
Aug 25, 2025 – Sep 08, 2025
6 of 6 stories

Create sprint

Sprint name: Sprint 1

Sprint goal (optional): Implement core features for automated form filling.

Start date: Sep 09, 2025 End date: Sep 22, 2025 Duration: 2 weeks (14 days)

Sprint backlog

User Story	Status	Actions
US-1 Design user interface	To Do	
US-2 Implement form data extraction	To Do	
US-3 Integrate with external APIs	To Do	
US-4 Testing and bug fixes	To Do	

mx

mendix

Developer Portal

Home

My App

App Catalog

Marketplace

Active Apps

Billing

Organization

Help

JA Jayalakshmi

Personal Account

Automated_Form_Filling

Development

Overview

Team

Project Management

Settings

Engine

Overview

Team

Project Management

Settings

Engine

Open in Studio Pro

Search apps, projects, or resources...

JA Jayalakshmi

Automated_Form_Filling

Development

Overview

Team

Project Management

Settings

Engine

Open in Studio Pro

Backlog

Refinement

Next Sprint

Active Sprint

Completed

Manage and prioritize the product backlog for your project.

Filters

More

Create story

Search stories...

Group by: None

Sort by: Priority

ID	Title	Priority	Story points	Assigned to	Status	Labels	Actions
V-1	Conform user interface for form input	High	5	JA Jayalakshmi	Backlog	UI Design	
V-2	Implement form data validation	High	8	SV Swathi V	Backlog	Feature	
V-3	Integrate with external APIs	Medium	8	AR Arjun R	Coding	Integration	
V-4	Validate and store user input data	High	5	JA Jayalakshmi	Coding	Backend	
V-5	Error handling and exception management	Medium	3	SV Swathi V	Testing	Security	
V-6	User authentication and authorization	Low	8	AR Arjun R	Backlog	Infrastructure	
V-7	Testing and quality assurance	Low	2	JA Jayalakshmi	Backlog	Testing	
V-8	Deployment and documentation	Low	2	AR Arjun R	Backlog	Deployment	

Showing 1 of 6 entries

Home

My Apps

App Catalog

Marketplace

Active Apps

Billing

Organization

Help

Automated_Form_Filling

Development

Overview

Team

Project Management

Settings

Deploy

Overview

Team

Project Management

Settings

Deploy

Open in Studio Pro

Automated_Form_Filling

Development

Overview

Team

Project Management

Settings

Deploy

Open in Studio Pro

Scrum Board

Automation rules

View settings

Add story

Track and manage your sprint work using a visual board.

Sprint 1 (Sep 09, 2025 - Sep 22, 2025)

Active

Search stories...

To Do (2)

In Progress (2)

Testing (1)

Done (1)

US-1 Design user interface for form input

UI

NL

5

US-2 Implement form data extraction

Feature

PB

8

US-6 User authentication and access control

Security

SV

5

US-5 Error handling and exception management

Backend

PB

3

US-4 Validate and store extracted data

Backend

AR



8

US-3 Integrate with external APIs

Integration

SV

8



Result:

Thus, the Scrum Methodologies are practiced in the Project Management of Automated Form-Filling System. Automated Form-Filling System is a step in the Tasks, Scrum Master, Task Deadlines and Sprint Completion Goals using Agile Project Management tool and the output is verified.